PROJECT GANTT CHART

SYSTEM OWNER Management Information Systems Division

PROJECT MANAGER: Mark Ceasar A. Leonin

DATE 11/6/25

WBS NUMBER	TASK TITLE	DURATION (DAYS) WORKING DAYS
1	**Lung Center Website Revamp**	
1.1	Revamp Landing Page (Home)	8
1.2	About Us (7 Subpages)	11
1.3	Transparency	1
1.4	Services (6 Subpages)	11
1.5	Rates	2
1.6	Physicians Director	3
1.7	Trainings (10) Subpages	10
1.8	Arrange Entertainment/Speaker	3

